# • Test Plan - Aeries API

# **Revision History**

Date	Description	Author	Comments
7.08.2024	Test Plan for Bebe Tei site	Pinzariu Daria	versiunea 1.0

# **Table of Content:**

- Introduction
- Project objective
- Functionalities in scope
- Functionalities and tests out of scope
- Test process
- Test planning
- Test analysis
- Test design
- Test implementation
- Test execution
- Test closure
- Test monitoring and control
- Test deliverables
- Test plan
- Test conditions
- Test cases
- Daily test summary reports
- Traceability matrix
- Test case results
- Bugs report
- Test completion report

### Introduction

Bebe Tei, the initiator of this baby supermarket concept, continues to support parents' need to find all the products for pregnant women and children between 0 and 4 years old in the same place. The most prestigious brands in terms of products for babies and pregnant women are offered to you by Bebe Tei under this concept of Supermarket for babies. The ranges such as Care, Food, Small Childcare and Large Childcare include over 15,000 products.

### Project Objective

We need to raise the trust in the quality of the project as high as possible before releasing it to customers.

# https://comenzi.bebetei.ro/

# Test process

# Test planning

### **Roles and responsibilities**

Pinzariu Daria - QA junior	will test: Dashboard
----------------------------	----------------------

### **Entry criteria:**

- New account test passed (being the most basic type of test, this is a very important entry criteria in the process of testing)
- testing environment is up and running
- ability to access "My account"
- test plan approved and test data prepared
- Availability of staff for testing tasks
- Availability of test items that have met the exit criteria for any previous test levels

#### Exit criteria:

- 50% of tests are passed
- no Critical issues have Open status
- all remaining defects are either cancelled or documented as Change Requests for a future release

#### Risks:

- Organizational factors: personnel problems, team conflicts
- Supplier issues: a small number of products
- Political issues: incorrect attitude towards the testing process
- Technical issues: Unclear business requirements

## 2.2 Test analysis

we plan on running a full regression test on the current version

## 2.3 Test design

· all the test cases are written and reviewed

## 2.4 Test implementation

 all the test data is available and reviewed (test data= email examples, password examples, different types of log in accounts, different types of dashboards)

#### 2.5 Test execution

• the tests will be executed on the top 4 used browsers: Chrome, Mozilla Firefox, Microsoft Edge, Apple Safari.

#### 2.6 Test closure

- at least 50% of tests are passed
- no Critical issues have Open status

## 2.7 Test monitoring and control


# • Test deliverables

### Test plan - link to test plan

#### Test conditions

The test conditions will be created based on the business requirements validated in the test analysis phase and will represent the features to be tested and transformed into test cases.

### Test cases




# • Daily test summary report


Framacia Bebe Tei comenzi online

Created at 07/Aug/24 10:04 PM by IT Factory with Better PDF Exporter for Jira Cloud

### Framacia Bebe Tei comenzi online




# • Traceability matrix



### Test case results



# • Bugs report



# Test completion report

- link to test completion report

# • Schedule

- we have 10 days of testing
- we have 2000 regression tests
- we have 200 upgrade/update tests
- in order to finish the regression run we would need to run an ~ of 200 tests/day